

Team Task Assignments — v2 (Hybrid Self-Serve)

Updated: 2026-05-19 (post hybrid pivot)

Supersedes: v1 (concierge model). See [HYBRID_PIVOT.md](#) for the why.

THE PRODUCT IN ONE PARAGRAPH

Brand Blueprint is a **self-serve AI brand-building product at \$997**. Customer pays via Stripe → lands in a chat interface that interviews them through Tab's 6-module IEI Brand System → AI generates their complete brand foundation (messaging, 3 logos, brand kit, 1-page website, GTM checklist) → auto-delivered by email within 5 business days. Optional premium upgrade after delivery: **+\$1,000 for a 60-min Brand-Storming call with Tab and personal refinement**. The chat IS the interface. No Zoom call required for the standard product. Tab spot-checks 10% of deliveries to monitor quality.

OWNERSHIP AT A GLANCE

-  **Tab** — founder ops, sales, brand IP, creative direction, premium-tier delivery
 -  **FE Dev** — frontend (landing page, chat UI, review page, admin dashboard)
 -  **BE Dev** — backend (APIs, LLM integration, Stripe webhook, auto-delivery, types, skill prompt)
-

TAB'S QUEUE — 12 tasks

URGENT this week (Week 1)

#	Task	Effort	Why urgent
#4	Book attorney + send pre-call brief	90 min	MEETING TONIGHT — launch blocker
#5	File trademarks (Brand Blueprint + IEI Ventures)	2 hrs	6-12 month examination clock — file ASAP
#25	Rewrite intake questions for CHAT delivery	2 hrs	BLOCKS chat UI build — devs need this
#17	Curate brand vocabulary (URGENT now)	1 hr	BLOCKS SKILL.md update — only way you shape output now
#18	Compile visual references (URGENT now)	2 hrs	BLOCKS SKILL.md update — only way you guide visuals
#3	Stripe Payment Links (1 for \$997, 1 for \$1,000 upgrade)	30 min	Needed before any sale
#15	Register brandblueprint.com (or similar)	10 min	Long-term product domain
#16	Record 90-sec hero video	60 min	Single highest-trust asset on landing

Week 2

#	Task	Effort
#13	Notion operational dashboard	45 min
#14	Build 20-prospect outreach list	1 hr
#7	End-to-end test of self-serve flow (with friendly customer)	4 hrs

● Ongoing (Week 3+)

#	Task	Effort
#10	Capture 2 customer video testimonials	Per customer
NEW ongoing	Spot-check 10% of deliveries for quality	~1-2 hrs/week
NEW ongoing	Deliver premium upgrades (when customers opt in)	~2.5 hrs per upgrade

Total Tab time Week 1: ~10 hrs (well under 20 hr/week budget — leaves room for sales)



FRONTEND DEV'S QUEUE — 4 tasks

● URGENT Week 1

#	Task	Effort	Notes
#2	Build landing site (simplified to 1 tier \$997)	1-2 days	Framer recommended. Copy in <code>launch-assets/landing-page-copy.md</code> — just simplify Section 4 (pricing) to 1 card.
#8	Chat intake UI (PROMOTED from Days 8-30 — now MVP-critical)	3-4 days	Pairs with BE #19. Coordinate API contract upfront. Wait for Tab's #25 (intake questions) before wiring the actual prompts.

● Week 2

#	Task	Effort
#24	Spot-check admin dashboard (Tab reviews 10% of deliveries)	1 day

● Days 8-30 (after MVP ships)

#	Task	Effort
#20	Synthesis review/edit page (v2 quality feature)	2 days

FE Week 1 critical path: #2 landing → #8 chat UI. Realistically 4-6 days of focused work.

⚙️ BACKEND DEV'S QUEUE — 7 tasks

🔴 URGENT Week 1 (ALL MVP-blocking — the automation backbone)

#	Task	Effort	Pairs with / Notes
#19	Chat intake API	3 days	Pairs with FE #8. Wait for Tab's #25 before wiring prompts.
#21	Stripe webhook → auto-provision brand project	1 day	NEW task. Replaces Tab manually creating projects.
#22	Auto-delivery system (ZIP + email)	1.5 days	NEW task. Replaces Tab manually emailing.
#11	Apply SKILL_UPDATE.md (now urgent — no Tab safety net)	1 day	Wait for Tab's #17 + #18 first.
#12	Extend types.ts with <code>ieiBrandSystem</code> block	1 hr	Supports #11.

🟡 Week 2

#	Task	Effort
#23	Premium upgrade flow (+\$1,000 Brand-Storming)	0.5 day

🟢 Days 8-30 (post-MVP quality leap)

#	Task	Effort
#9	Synthesis bridge (Sonnet) — quality multiplier for generation	2 days

BE Week 1 critical path: #19 chat API + #21 webhook + #22 auto-delivery + #11 SKILL.md (after Tab unblocks). Realistically 6-7 days of focused work.

💛 CROSS-TEAM COORDINATION

Three pairs **MUST** sync on contracts **BEFORE** coding:

FE task	BE task	They agree on
#8 chat UI	#19 chat API	ChatTurn shape, sessionId format, error format, "complete" signal
(no FE)	#21 Stripe webhook	What payload BE expects from Stripe → brand-project schema
(no FE)	#22 auto-delivery	Email provider choice (Resend/Postmark/Loops), ZIP structure, download URL format
#20 review page (Wk 3)	#9 synthesis API (Wk 3)	IEIBrandFoundation JSON shape

Recommended: 30-min sync meeting Day 1 of Week 1 to lock contracts before either side codes.

THE CORRECTED LOGICAL SEQUENCE

The task system shows some legacy dependencies — here's the ACTUAL build order:

Week 1 (Days 1-7) — Foundation in parallel

```

Tab:  Attorney + Trademarks (Day 1)
      Chat intake questions (#25, ~Day 2)
      Vocabulary + Visual refs (#17, #18, by Day 4)
      Domain + Video (#15, #16, by Day 5)

FE:   Landing site (#2, Days 1-3)
      Start chat UI (#8, Days 4-7) - wires Tab's #25 questions

BE:   Chat API (#19, Days 1-5)
      Stripe webhook (#21, Days 5-6)
      Auto-delivery (#22, Days 6-7)
      SKILL.md updates (#11, Day 7 - once Tab's #17 + #18 land)
      types.ts (#12, 1 hr - opportunistic)

```

Week 2 (Days 8-14) — Integration + test

Tab: Stripe Payment Links (#3)
Notion dashboard (#13)
20-prospect outreach list (#14)
End-to-end test with friendly customer (#7) – Day 10-12

FE: Finish chat UI · spot-check dashboard (#24)
BE: Premium upgrade flow (#23) · bug fixes from #7 testing

Week 3 (Days 15-21) — Soft launch

Tab: Send 20-prospect outreach → first paying customers
Spot-check first deliveries

FE/BE: Stabilize, monitor, fix bugs as real customers hit edge cases

Days 22-30 — Real customers + iteration

Tab: Capture testimonials · paid ads experiment · Stage 2 prep
Dev: Synthesis bridge (#9) · review page (#20) · cleanup



PRIORITY ESCALATION

If any task is at risk of slipping more than 2 days:

Task type	Action
Tab tasks (legal, trademarks)	Tell the team — these are launch blockers, real cost to slipping
Tab tasks (vocab, visuals, chat questions)	These block dev work — devs sit idle. Tell team immediately.
FE landing site	If past Day 5, fall back to Carrd.co single-page (2-hour setup, \$19/yr) as temporary
FE/BE chat	Cannot ship MVP without it. Escalate immediately. Consider scope cut (skip "skip" button, skip follow-ups, just linear 6-question flow).
BE webhook + auto-delivery	Without these, Tab manually orchestrates. Still ship-able as concierge fallback for first 5 customers.
BE SKILL.md updates	Without these, generation quality is "good but generic." Ship MVP anyway; quality improves when these land.

One rule for everyone: if you're making a product decision the docs don't cover — STOP and ask Tab. Empty space in docs = decision not made yet, NOT "use your judgment."

TECH STACK NOTES (for reference)

Existing infrastructure that doesn't change:

- Next.js (non-standard version — see `AGENTS.md` at repo root before any code)
- Anthropic Claude Agent SDK (`@anthropic-ai/claude-agent-sdk`) — already wired in `src/lib/skills/agent-sdk.ts`
- Blob storage for brand projects (`src/lib/blob-brands.ts`)
- Playwright for HTML → PDF (`src/lib/pdf.ts`)
- Existing `brand-playbook` skill at `skills/brand-playbook/` — gets EDITS not rewrites

New dependencies needed:

- Stripe SDK (for webhook signature verification) — `npm install stripe`
- Email provider — pick ONE: Resend (recommended for DX), Postmark, or Loops
- Archiver (for ZIP packaging) — `npm install archiver`

Models per call:

- Chat agent (each turn): Claude Haiku
- Brand-playbook generation: Claude Sonnet (or Haiku for cost mode)
- Synthesis bridge (Days 8-30): Claude Sonnet

- Total avg cost per brand: ~\$1.50-\$2.50

SUGGESTED KICKOFF CALL AGENDA (60 min)

Time	Topic	Lead
0:00-0:10	Product overview — read this doc together	Tab
0:10-0:15	Read <code>HYBRID_PIVOT.md</code> for context	All
0:15-0:25	FE: walk through landing simplification + chat UI plan	FE
0:25-0:35	BE: walk through chat API + webhook + auto-delivery	BE
0:35-0:45	Lock cross-team contracts (3 pairs above)	All
0:45-0:55	Risks + open questions	All
0:55-0:60	Each person commits ONE thing they ship by end of Week 1	All

REFERENCE DOCS

If you need to understand...	Read
What we're building and why	PRODUCT_FRAMING.md
Why we pivoted to hybrid	HYBRID_PIVOT.md
All confirmed decisions	DECISIONS_LOG.md
The 6 IEI Brand System modules	PRODUCT_FRAMING.md + source/IEI_Complete_Facilitator_Guide.txt
AI voice rules for any output	BRAND_VOICE_SPEC.md
Specific code changes for SKILL.md	SKILL_UPDATE.md
Landing page copy	launch-assets/landing-page-copy.md
Email templates	launch-assets/email-templates.md
Customer journey	STAGE1_LAUNCH_PLAN.md (concierge sections superseded by hybrid)
Revenue projections	FIRST_90_DAYS_FINANCIAL_MODEL.md (revising soon for hybrid)
Engineering deep dive	DEV_HANDOFF.md
Notion setup for Tab	OPERATIONAL_DASHBOARD.md
Legal package	LEGAL_CHECKLIST.md + launch-assets/legal/*.md

Last updated: 2026-05-19